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I. Information  
 

State and Department:  Oregon Department of Environmental Quality, Enforcement  
Title of Project:  Measuring Deterrence  
Grant Contact Person:  David LeBrun, Environmental Law Specialist 

  2020 SW Fourth Avenue 
  Portland, Oregon  97201 
  (503) 229-6742 
  lebrun.dave@deq.state.or.us 

 
Funds Received by State:  $119,060 in July 2000 
 
Quarter and year report is being filed for:  First Quarter ending April 1, 2001 
Author of report:  David LeBrun 

 
II.   Status of Project Milestones  
 
Below is the list of Project Milestones as presented in DEQ’s Third Quarter report summarized 
in October 2000.  (Italics indicates changes from last report)  
 
 
Project 
Miletones 

Anticipated 
Completion  
Date 

Completed Comment 

Start Date July 1, 2000 July 1, 2000  
DEQ Meetings to 
finalize Parameters of 
Survey firm 
participation 

August 15, 2000 September 1, 2000 D. LeBrun participated in 
meetings with Enforcement 
and the DEQ Performance 
Measures CORE team to 
finalize parameters.  

Evaluation of 
Survey’s goals 
reassessed and 
evaluated 

September 1, 2000 September 1, 2000 D. LeBrun and L. Carlough 
made a number of decisions 
regarding scoping the 
project and determining 
which populations to target. 
Further, issues were singled 
out for investigation by 
research and survey firms.  



Meet and interview 
survey firms 

October 1, 2000 October 15, 2000 Final interviews held with 3 
different research and 
survey firms.  Proposals 
received from all 3. 

Finalize contract with 
independent survey 
firm 

November 1, 2000 November 1, 2000 Decided on Market 
Decisions although contract 
has not been finalized 
(Proposal attached) 

Generate list of 
Executive Survey 
recipients for internal 
review 

November 15, 
2000, postponed 
until  March 2001  

 Researching being 
conducted on how to define 
target audience for 
executive survey.  Number 
one issue identified is how 
to create a data base for 
survey firm to use. 

Present “General 
Population” draft 
survey questions for 
internal and 
EPAreview  

December 5, 2000 Internal review takes 
additional two 
weeks 

Survey questions.have been 
chosen draft was circulated 
to EPA December 20, 
2000.  Because of large 
number of comments an 
additional draft may be sent 
to EPA for review in mid 
January 

Contractor to program 
and test “General 
Population” survey 

 January 29- 
February 2 

On Survey firm’s advise, 
test is being delayed until 
after holidays to insure 
integrity of results 

Present final “General 
Population” survey 
questions for EPA 
review  

January 15, 2001 January 23, 2001 Received comments back, 
coordinated by Sue Ennis.  
All of the comments were 
incorporated into the 
questionnaire.  Additional 
work required to cut 
questionnaire to meet 
timing requirements 

“General Population” 
Survey fielding  

January 15-25, 
2001 

February 19-28 Additional work done on 
survey parameters  

“General Population” 
survey results 
presented to DEQ 

February 15, 2001 March 12 Rough draft and raw data 
presented on March 12.  
Final copy of survey results 
delivered March 20.  DEQ 
to meet with survey firm 
April 1-April 15 to discuss 
results.  

Submit copy of 
preliminary results to 
EPA 

February 15, 2001 
(Expected April 
20, 2001) 

 Final report to be 
forwarded following April 
meetings with survey firm.  

Present “Executive” 
draft survey questions 
for internal and 

February 1, 2001 
(Expected June-
July 2001) 

 D LeBrun and DEQ staff 
have already completed 
portions of the draft 



EPAreview  “Executive” survey 
questions. 

Contractor to program 
and test “Executive” 
survey 

February 15, 2001 
(Expected August 
Sept 2001) 

  

Present final 
“Executive” survey 
questions for EPA 
review  

March 1, 2001 
(expected 
September 2001) 

  

“Executive” Survey 
fielding  

March 15 April 5, 
2001 (expected 
October 2001) 

  

“Executive” survey 
results presented to 
DEQ 

April 25, 2001 
(expected 
November 2001) 

 DEQ will take this 
information and begin 
analysis and interpretation. 

Meet with EPA 
program administrator 
for review and 
comment on the  
survey results  

TBD  Also discuss possibility of 
redirected survey.  Based 
on preliminary findings 
DEQ will make decision 
regarding a follow-up 
study. 

Submit to EPA, 
DEQ’s plan for a 
follow-up survey to 
test results of initial 
findings. 

TBD  DEQ will test initial survey 
findings with either a 
redirected survey or a 
targeted series of 
inspections following 
changes to selected 
enforcement factors 

Complete follow-up 
survey 

TBD   

Submit results to EPA TBD   
Submit to EPA 
Project Administrator 
a draft of paper 
summarizing results 
and conclusions 

TBD   

Publish Findings TBD   
 
 
III.  Status of Project Completion Date 
 
The Anticipated project completion date is June 2002.  
 
IV. Other   
 
As indicated above one of the major issues is the selection or creation of a database for use in the 
Executive Survey.  In the general population survey we are attempting to find the deterrent effect 
of enforcement actions on the average Oregon citizen.  This can be achieved through a survey of 
a random sample of the Oregon population.  This is important because individual Oregonians are 



regulated by the statutes and regulations we enforce and are therefore potential violators and an 
audience we seek to deter through our enforcement actions.  In the Executive Survey we will 
have to narrow our audience and will therefore define the “universe” from which we randomly 
sample.  Based the overall question we are asking we are attempting to find the deterrent effect 
of our actions on Oregon businesses who are potential violators.  Our difficulty is finding a 
database or list that contains these businesses without being overly broad.  We are researching 
potential databases and techniques to create usable lists of businesses.     
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